

The Kensington and Chelsea Partnership

IMPROVEMENT ACTION PLAN June 2004

Issues	Initial Action	Lead Partner/Contact	Date to be completed
<p>Terms of Reference to be updated</p> <p>Steering group connection to 'Friends of the Royal Borough' etc unclear</p> <p>New, cross-cutting objectives for the KCP to be considered</p> <p>Indicators in NRS and CS not sufficiently robust.</p>	<p>The Community Strategy sub-group is overseeing the production of the new Community Strategy, due in July 2005. A project plan will be drawn up in late May detailing work-streams.</p> <p>The process will help:</p> <ul style="list-style-type: none"> • redefine the aims of the partnership • reshape the Terms of Reference • revisit how the steering group is connected to the partner organisations it represents and to 'Friends of the Royal Borough, etc • consider how cross-cutting objectives can be incorporated • Improve robustness of indicators 	<p>Community Strategy sub-group. Officers: Tony Redpath and Ellie Hobart, RBKC</p>	<p>Project plan approved by sub-group by July 2004</p> <p>Delivery of plan ongoing until July 2005</p>
Need to improve direction and purpose of means of communication with the public	Report of progress on NRS and Community Strategy activities over the last 3 years to be published	Helen Kay, RBKC	Published Sept 2004
	Community Strategy sub-group to lead on Communications and consultation during process of revision of Community Strategy, which will seek to include all sections of the local community. The strategy itself will set out plans to keep stakeholders informed of progress on implementation and review.	Community Strategy sub-group. Officers: Tony Redpath and Ellie Hobart, RBKC	Ongoing until July 2005

Issues	Initial Action	Lead Partner/Contact	Date to be completed
Need for a Partnership plan for KCP activities from April 2004 to March 2005.	Previous Accreditation Action Plan to be used as basis for new 'Partnership Action Plan'. Actions agreed at steering group meetings since Jan 2003 will be incorporated to ensure they do not 'slip'. Project plan of Community Strategy sub-group to run in parallel.	Helen Kay, RBKC	Partnership Action Plan to be worked up by Agenda Planning sub-group June 2004. To be approved by full steering group at July 2004 meeting
<p>Improve accessibility of steering group meetings</p> <p>Improve efficiency and relevance of steering group meetings</p> <p>Any new areas of work and cross-cutting objectives for the KCP to be considered</p>	<p>Develop a forward programme (of 3 meetings minimum), improve local advertising, add 'News and Views' slot, etc.</p> <p>Consider views and recommendations emerging from cluster review meetings</p> <p>Also observations and recommendations made during development of Protocol.</p>	<p>Agenda planning sub-group.</p> <p>Officer lead: Helen Kay, RBKC</p>	<p>By Sept 2004</p> <p>Ongoing</p> <p>July 2004 meeting</p>
Progress trackers that monitor progress on NRS and Community Strategy by cluster to be updated for 04/05	New progress-trackers to be developed to incorporate: new NRF projects, actions for improvement and new indicators, where possible. A Strategies Implementation Group meeting to be convened in early June to agree format.	Helen Kay, RBKC	By June 2004.