

New Barlby Schools



THE ROYAL BOROUGH OF
KENSINGTON
AND CHELSEA


Penoyre
& Prosser

Proposed phasing, subject to planning permission

**Summer
2017**

Phase 1 - Enabling works

- Relocation of two existing temporary classrooms to east play area.
- Construction of one new temporary classroom within east play area.




**2018
-
2019**

Phase 2 - Construction of new schools

- Construction of new schools.
- Completion of landscaping of Special School Play Area for temporary use by Primary School.
- Construction of new School access from Treverton Street.


Existing Barlby School to remain fully operational throughout new construction.



**2019
-
2020**

Phase 3 - Primary school building completion and demolition of existing

- Decant of Primary School into new building.
- Special School to remain unoccupied until September 2020.
- Demolition of existing school building and temporary classrooms
- Completion of landscaping for Barlby Primary play area



2020

Phase 4 - Completion

- Primary School and Special School are fully open.
- Primary School entrances from existing Treverton Street.

